
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:06 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 049 Date: 28-Jun-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: Over Time:

Const Calendar Day: 389

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), J.D. Freeman, Ralph Gomez, Jim Medina,
Sal Aldana, Robert Garcia, Ricky Valenzuela, Danny McDowell, Jorge Gomez all Carpenters. Everyone
worked 8 regular hours unless otherwise noted.

Today Conco continues drilling #25 dowels. They also continue drilling holes for vertical soffit dowels at
E2E south side and north side.

CCO 327 - ABF - See M. Bruce and B. Wolcott for ABF Labor, Equipment and Remarks.

CCO 314 - ABF - See B. Brignano's dirary for ABF Labor, Equipment and Remarks.

CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay
(Tech) - 8 Reg Hrs and 4 OT Hrs. Today IPM continues drilling holes on the east/west side of E2E and
machining the north face of E2E.

Inspectors Remarks:

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BYRON SMITHIronworker 0.00 0.00 0.00 0.00

APP JOHN DUSKINIronworker 0.00 0.00 0.00 0.00

APP RONNY CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

FOR CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV
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